PHASE 1 (JUL 2019 - FEB 2020)
1. KINDERGARTEN MOVES INTO BUILDING B
2. BUILDING A IS REMODELED, INCLUDING NEW VESTIBULE INFILL, JUL 2019 - JAN 2020
3. NEW ADDITION BUILT, JUL 2019 - FEB 2020
4. (2) NEW PORTABLES JUL 2019 - SEP 2019
5. BUILDING E (LIBRARY) ADD TEMP. CLASS ROOM, JUL 2019
SITE PLAN - PHASE 2
SCALE: NTS

PHASE 1 (JUL 2019 - FEB 2020)
1. KINDERGARTEN MOVES INTO BUILDING B
2. BUILDING A IS REMODELED, INCLUDING NEW VESTIBULE INFILL, JUL 2019 - JAN 2020
3. NEW ADDITION BUILT, JUL 2019 - FEB 2020
4. (2) NEW PORTABLES JUL 2019 - SEP 2019
5. BUILDING E (LIBRARY) ADD TEMP. CLASS ROOM, JUL 2019

PHASE 2 (FEB 2020 - JUL 2020)
1. KINDERGARTEN MOVES BACK INTO BUILDING A
2. BUILDING B IS REMODELED, JAN 2020 - AUG 2020
3. BUILDING E IS CONVERTED TO TEMP SERVETY & BY APR 2020
4. BUILDING D KITCHEN & CAFETERIA REMODEL, FEB 2020 - AUG 2020, EXCLUDES ELECTRICAL & CUSTODIAL ROOMS
SITE PLAN - PHASE 3
SCALE: NTS

PHASE 1 (JUL 2019 - FEB 2020)
1. KINDERGARTEN MOVES INTO BUILDING B
2. BUILDING A IS REMODELED, INCLUDING NEW VESTIBULE INFILL, JUL 2019 - JAN 2020
3. NEW ADDITION BUILT, JUL 2019 - FEB 2020
4. (2) NEW PORTABLES JUL 2019 - SEP 2019
5. BUILDING E (LIBRARY) ADD TEMP. CLASS ROOM, JUL 2019

PHASE 2 (FEB 2020 - JUL 2020)
1. KINDERGARTEN MOVES BACK INTO BUILDING A
2. BUILDING B IS REMODELED, JAN 2020 - AUG 2020
3. BUILDING E IS CONVERTED TO TEMP SERVERY & BY APR 2020
4. BUILDING D KITCHEN & CAFETERIA REMODEL, FEB 2020 - AUG 2020, EXCLUDES ELECTRICAL & CUSTODIAL ROOMS

PHASE 3 (JUL 2020 - DEC 2020)
1. REMODEL GYM, JUL 2020 - OCT 2020
2. REMODEL BUILDING C, JUL 2020 - DEC 2020
3. DEMO EXISTING ELECTRICAL & CUSTODIAL ROOMS, JUL 2020 - SEP 2020

Woodside Elementary School
September, 2019
Woodside Elementary School
September, 2019

SITE PLAN - PHASE 4
SCALE: NTS

PHASE 1 (JUL 2019 - FEB 2020)
1. KINDERGARTEN MOVES INTO BUILDING B
2. BUILDING A IS REMODELED, INCLUDING NEW VESTIBULE INFILL, JUL 2019 - JAN 2020
3. NEW ADDITION BUILT, JUL 2019 - FEB 2020
4. (2) NEW PORTABLES JUL 2019 - SEP 2019
5. BUILDING E (LIBRARY) ADD TEMP. CLASS ROOM, JUL 2019

PHASE 2 (FEB 2020 - JUL 2020)
1. KINDERGARTEN MOVES BACK INTO BUILDING A
2. BUILDING B IS REMODELED, JAN 2020 - AUG 2020
3. BUILDING E IS CONVERTED TO TEMP SERVERY & BY APR 2020
4. BUILDING D KITCHEN & CAFETERIA REMODEL, FEB 2020 - AUG 2020, EXCLUDES ELECTRICAL & CUSTODIAL ROOMS

PHASE 3 (JUL 2020 - DEC 2020)
1. REMODEL GYM, JUL 2020 - OCT 2020
2. REMODEL BUILDING C, JUL 2020 - DEC 2020
3. DEMO EXISTING ELECTRICAL & CUSTODIAL ROOMS, JUL 2020 - SEP 2020

PHASE 4 (FEB 2020 - APR 2021)
1. SITE WORK
2. REMOVE PORTABLES, JAN 2021
3. DEMO BUILDING E, JAN 2021